PHASE 4 – Project Planning Phase

Cricket Player Performance Tracking Application: CRICKSTATS

Planning Methodology

The project follows an Agile-oriented planning approach with a backlog and sprint-based development.

Project Backlog

Work items include setting up the Salesforce environment, creating objects, creating fields and relationships, implementing automation, preparing analytics and testing.

Sprint Planning

The work is divided into manageable development stages so that each feature can be implemented and checked progressively.

Major Milestones

- Create Salesforce developer environment.
- Create Player and Match Performance objects.
- Create custom fields and relationships.
- Configure roll-up summary fields.
- Build required flows.
- Prepare reports and dashboards.
- Test the application.

Team Coordination

Team members can divide configuration, development, testing, documentation and demonstration responsibilities while maintaining a common project backlog.